
1 

June 11th Commission Update 
Upcoming and Recent Items 

 
Today:   
• Convention Center Design Update 
• Hotel Site Options 

Design Process: 
• Conceptual Design 90% Complete 
• GMCVB and CC Advisory Board have provided feedback on the design 
• Cost Estimating of Conceptual Design in process 

Construction: 
• July 23rd Commission – Staff on track for advertising of the Owner’s Rep. RFP 

and Design Builder RFQ. 


